



Strategic Priorities Action Plan July 1, 2016 – July 1, 2017

Translation, Dissemination, and Implementation of Preparedness and Response Training to Improve Public Health Preparedness and Response (PHPR) Practice, Policy, Program and the Workforce

Overall Strategic Goal: To Build an Effective Tribal and Multi-Jurisdictional Response Network

Overall Strategic Focus: To provide continuous support from evidence-based practices, policies, tools, trainings, and other resources to maintain a high level of competency and capability to protect the public's health when emergencies occur.

Strategic Priority 1.0: To foster collaboration by building or strengthening state, tribal, local and regional multidisciplinary teams of preparedness practitioners and knowledge users engaged in information sharing to address training needs and gaps, share/leverage resources, and strengthen sustainability capacity of PHPR products and support the implementation of knowledge into action.

Action Items	Timeline	Status	Partner(s)
1.1 Formalize MWPERLC Advisory Board.	January 2016	Complete	AZ, CO, NM, NV, UT
2.1 Conduct in-person MWPERLC Advisory Board Meeting.	April 2016	Complete	AZ, CO, NM, NV, UT
3.1 Develop and implement preparedness needs assessment to identify gaps in collaboration, capacity, and capability.	February – March 2016	Complete	AZ, CO, NM, NV, UT
4.1 Analyze, synthesize and interpret data and partner input to develop report and disseminate findings.	April – June 2016	Complete	MWPERLC---AZ, CO, NM, NV, UT
5.1 Develop strategies guidebook for working effectively with Native American and Alaskan Native Communities.	June- August 2016	In Progress	MWPERLC—State and Local Regional Partners
6.1 Develop a template to collect case studies on best practices and lessons learned on preparedness and response efforts.	July 2016	Complete	MWPERLC
7.1 Disseminate Case Study Template to System PHPR partners.	July 2016	Complete	MWPERLC
8.1 Contact and collaborate with Federal and State Tribal Agencies to leverage training and technical assistance.	May-December 2016	In Progress	BIA,HS, IHS, IHBs, ITCs, NCAI ²
9.1 Collaborate with PERLC & PERRC ¹ network to identify training, tools, and resources to meet preparedness and response needs.	January 2016-May 2017	In Progress	PERLC-PERRC Network

¹ Preparedness and Response Learning Centers & Preparedness and Response Research Centers

² Bureau of Indian Affairs, Homeland Security, Indian Health Service, Indian Health Boards, Intertribal Councils, and National Congress of American Indians.

Overall Strategic Goal: To Build an Effective Tribal and Multi-Jurisdictional Response Network

Overall Strategic Focus: To provide continuous support from evidence-based practices, policies, tools, trainings, and other resources to maintain a high level of competency and capability to protect the public's health when emergencies occur.

Strategic Priority 2.0: To providing targeted training, technical assistance, and tools to practitioners to support engagement of partners, selection of evidence-based interventions, adaptation and implementation of evidence-based interventions in practice, and evaluation of processes and outcomes.

Action Items	Timeline	Status	Partner(s)
1.2 Update website and learning management system (Training Portal) to increase access to training, tools and resources.	January -August 2016	In Progress	MWPERLC--WRTC ³ , TRAIN Affiliates MWPERLC-PERLC network
2.2 Create and disseminate resources matrix of training, technical assistance, and exercise support.	April – August 2016	In Progress	AzTEC ⁴ , Tribal, State, & Local Health Departments in Region
3.2 Meet individually with tribal, state, and local partners to identify specific training needs.	May – August 2016	In Progress	AzTEC, Tribal, State, & Local Health Departments in Region
4.2 Develop individualized training plans for partners.	June – September 2016	In Progress	AzTEC, Tribal, State, & Local Health Departments in Region
5.2 Support regional partners in Train-the Trainer of Health Care Incident Command (HICS).	August 2016 - March 2017	Submit Request to MWPERLC	Health Care Coalitions
6.2 Conduct in-person Process Flow Mapping of Point of Dispensing Operations.	Commencing in August of 2016	Submit Request to MWPERLC	Current partners AzTEC-need to identify others if interested
7.2 Follow-up on any technical assistance request submitted online via MWPERLC website.	Ongoing	Submit Request to MWPERLC	-----
8.2 Develop a Building Block Approach (BBA) and Medical Countermeasure Workshop (MCM) to Build Capabilities.	July –August 2016	In Progress	MWPERLC
9.2 Provide Targeted Training Interventions (i.e. BBA/MCM for Emergency Operations Coordination, PODS, Preparedness 101 for Tribal Governments, etc.)	September 2016 – May 2017	Ongoing	AZ, CO, NM, NV, UT
10.2 Design, organize, execute, and evaluate outcomes of Full Scale Exercise or other major events/activity identified by regional partner.	September 2016 – May 2017	Has not been Initiated	Partner TBD

³ Western Region Training Center

⁴ Arizona Tribal Executive Committee